



CITY OF HENDERSONVILLE AGENDA ITEM SUMMARY

SUBMITTER: Brent Detwiler **MEETING DATE:** January 6, 2022
AGENDA SECTION: CONSENT **DEPARTMENT:** Engineering
TITLE OF ITEM, Presenter Name, Title: Northside Water Improvements Engineering Amendment 3 – *Brent Detwiler, City Engineer*

SUGGESTED MOTION(S): I move that City Council adopt the *Resolution by the City of Hendersonville City Council to Authorize the City Manager to Enter Into an Amendment to an Agreement With Mckim & Creed, Inc. as Part of the Northside Water System Improvements Project.*

SUMMARY:

An engineering agreement with McKim & Creed, Inc. was executed in February 2016 along with a subsequent Amendment 1 to complete the design, permitting, bidding and award work associated with the Northside Water Improvements Project and construction of the Northside Water System Improvements, and Amendment 2 which covered construction administration through the previously estimated revised final completion date of October 8, 2021. Construction of the Northside Water System Improvements has extended beyond the original construction contract durations as well as the previously estimated revised final completion date of October 8, 2021 due to inclement weather delays, delays due to the COVID-19 pandemic, and construction progress delays caused by the Contractor. This Amendment 3 provides for extended construction administration, construction observation, and post-construction services as a result of the extended duration of construction contract. The proposed amendment is attached for your reference. We welcome any questions that you may have.

BUDGET IMPACT: \$81,600.00

Is this expenditure approved in the current fiscal year budget? YES

If no, describe how it will be funded.

N/A

PROJECT NUMBER: 16019

PETITION NUMBER: N/A

ADDITIONAL PETITION NUMBER: N/A

PETITIONER NAME: N/A

ATTACHMENTS: Northside Water Engineering Amendment 3 – McKim & Creed