



CITY OF HENDERSONVILLE AGENDA ITEM SUMMARY

SUBMITTER: Brent Detwiler

MEETING DATE: September 4, 2025

AGENDA SECTION: CONSENT

DEPARTMENT: Water/Sewer

TITLE OF ITEM: French Broad River Intake Project Change Order 6, 7, 8 Summary – *Brent Detwiler, Assistant City Manager - Public Services*

SUGGESTED MOTION(S):

I move that City Council resolve to approve the Change Orders 6 through 8 to the Crowder Construction Company agreement for the French Broad River Intake Project and to authorize the City Manager to execute the Change Orders for said work; as presented and recommended by staff.

SUMMARY:

Several items have been identified by staff that should be added to the French Broad River Intake and Pumping Station project in order to increase operational efficiencies. These include the following:

Change Order	6	\$100,899.61	Add connection to temporary pumping for secondary redundancy, Duke Energy increase
Change Order	7	\$94,977.00	Added sample piping and CCTV
Change Order	8	\$80,594.00	Added stilling well, remote thermostat, pumps for sample lines, level sensor

Staff are asking City Council to approve these changes orders and allow the City Manager to execute them. The totals have been approved by Division of Water Infrastructure staff and will be part of the final SRF loan amount. We do not anticipate any further change orders associated with this project and the work is scheduled to be substantially completed by the end of 2025.

BUDGET IMPACT: \$ 276,470.61 (1.47% of original contract)

Is this expenditure approved in the current fiscal year budget? Budget amendment is included and SRF funding request will be increased so loan will include this amount

If no, describe how it will be funded.

ATTACHMENTS:

Change Orders 6, 7, 8 – French Broad River Intake & Pumping Station

Resoluton