

**RESOLUTION BY THE CITY OF HENDERSONVILLE CITY COUNCIL TO
AUTHORIZE THE CITY MANAGER TO APPROVE A CHANGE ORDER FOR THE CITY
CHERRY AND BEECH ST SIDEWALKS PROJECT**

WHEREAS, the City of Hendersonville, North Carolina awarded a contract to Trace and Company for the Cherry and Beech St Sidewalks Project; and

WHEREAS, the City Council previously authorized the City Manager to approve change orders up to a cumulative total of 10% of the original contract amount of \$303,338.50; and

WHEREAS, the City Engineer therefore recommends that the City Manager be authorized to approve Change Order 1 for the construction of the Cherry and Beech St Sidewalks Project.

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Hendersonville, North Carolina that

1. The City Manager is authorized to execute a change order to the contract for the construction of the Cherry and Beech St Sidewalks to Trace and Company in the amount of \$54,409.66 which includes additional compacted ABC stone, asphalt pavement, stormwater pipe, and other quantity overages necessary to complete the scope of the work..

Adopted by the City Council of the City of Hendersonville, North Carolina on this 5th day of February 2026.

Attest:

Barbara G. Volk, Mayor, City of Hendersonville

Jill Murray, City Clerk

Approved as to form:

Angela S. Beeker, City Attorney