

**RESOLUTION BY THE CITY OF HENDERSONVILLE CITY COUNCIL TO
AUTHORIZE THE CITY MANAGER TO APPROVE A CHANGE ORDER FOR THE CITY
OPERATIONS BUILDING FINISH RENOVATIONS PROJECT**

WHEREAS, the City of Hendersonville, North Carolina awarded a contract to Enterprises G, Inc. for the City Operations Building Finish Renovations; and

WHEREAS, the City Council previously authorized the City Manager to approve change orders up to a cumulative total of 10% of the original contract amount of \$427,182.00; and

WHEREAS, The City Manager has previously approved change orders with a cumulative total of 10% of the original contract amount.

WHEREAS, the City Engineer therefore recommends that the City Manager be authorized to approve Change Order 3 for the construction of the City Operations Building Finish Renovations.

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Hendersonville, North Carolina that

1. The City Manager is authorized to execute a change order to the contract for the construction of the City Operations Building Finish Renovations to Enterprises G, Inc. in the amount of \$34,563.96 which includes external sealing of the building, additional electrical troubleshooting, and minor adjustments to finishes.

Adopted by the City Council of the City of Hendersonville, North Carolina on this 2nd day of October, 2025.

Attest:

Barbara G. Volk, Mayor, City of Hendersonville

Jill Murray, City Clerk

Approved as to form:

Angela S. Beeker, City Attorney