

Change	Room Name	Room Num.	Cost Change	Description
External Sealing	EXTERIOR	n/a	\$9,798.59	Remove old caulking from metal flashing and stucco transitions and reseal
Replace Roof Boots	EXTERIOR		\$5,308.05	Replace 21 plumbing Vent Boots
Assembly Floor Outlets	ASSEMBLY	104	\$1,030.00	Hourly rate for electrician to troubleshoot
Quarter Round	MULTIPLE	n/a	\$6,376.37	Install and paint quarter round on wood baseboards that are over LVT Floor to eliminate gap
AV Carpet	AV	103	-\$130.50	Carpet installed instead of LVT per design
Entry Quarter Round	ENTRY	100	\$219.95	Quarter round installed and stained to fill gap between tile and wooden baseboards
Reception Wall Gap	ADMIN	101	\$282.00	Fill the wall gap under the payment desk
Acoustic Tile Mount	MULTIPLE	n/a	\$3,143.00	Replace adhesive with 1" wood and screws
Smooth anti-slip epoxy floors	MULTIPLE	n/a	\$8,536.50	Smooth epoxy floors so that they can be cleaned and maintained by staff