

UNITED STATES DEPARTMENT OF AGRICULTURE
RURAL DEVELOPMENT AND
FARM SERVICE AGENCY

CONTRACT CHANGE ORDER

CONTRACT FOR _____
Hendersonville Police Department

OWNER

City of Hendersonville

To Edifice

(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
Electrical Quads to Duplex Receptacles	\$ 601.16	\$
Masonry Cell Insulation	3,350.00	
TOTALS	\$ 3,951.16	0.00
NET CHANGE IN CONTRACT PRICE	\$ 3,951.16	0.00

JUSTIFICATION:

The amount of the Contract will be (Decreased) (Increased) By The Sum Of: Three Thousand Nine Hundred
Fifty-One Dollars and Sixteen Cents Dollars (\$) 3,951.16)

The Contract Total Including this and previous Change Orders Will Be: Nine Million Six Hundred Thirty-Six Thousand Four Hundred Eighteen Dollars and Eighty-Four Cents Dollars (\$ 9,636,418.84).

The Contract Period Provided for Completion Will Be (Increased) (Decreased) (Unchanged): 0 Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested 6-6- (Owner)

10/02/2020
(Date)

Recommended John E. Kappers
(Owner's Architect/Engineer)

10-01-2020

(Date)

Accepted _____ Ian Rosen _____ (Contractor)

10-01-2020
(Date)

Approved by Agency Rusty Long
Rusty Long USDA Architect (Name and Title)

10/6/2020

(Date)

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to a collection of information unless it displays a valid OMB control number. The valid OMB control number for this information collection is 0375-01042. The time required to complete this information collection is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.

- ☐ ORIGINAL-BORROWER'S CASE FOLDER
☐ COPY-CONTRACTOR
☐ COPY-BORROWER



**EMORY
ELECTRIC**

ELECTRICAL CONTRACTORS
P.O. Box 3315, Asheville, NC 28802

September 1, 2020

Ian Rosen
Edifice, Inc.
4111 South Blvd.
Charlotte, NC 28209

Re: Hendersonville Police Department

Revision #6

Ian,

The credit per Revision #6 is (\$601.16).

This includes:

- Deleting 189 quad outlets and adding 189 duplex outlets throughout the building.
- Adding a new circuit to feed 2 existing quad outlets in Room 129.
- Adding 2 additional 4" sleeves through the wall in Room 232.
- Adding 2 additional 4" sleeves through the roof in Room 232.

Please see the attached backup.

If you have any questions, please do not hesitate to call me.

Thank you.

Michael R. McCann
Sr. Project Manager

"Committed To Excellence"

10 Hillcrest Road

Asheville, NC 28804

Phone: 828-658-8300

Fax: 828-658-0708



Change Order #1

Project: Hendersonville Police Station **Date:** 09/30/20

Description: Credit for Labor and Material to delete Perlite from CMU Cells

Delete Perlite Granular Insulation from CMU Cells	\$ (3,350.00)

Total:	\$ (3,350.00)
--------	---------------

