

AIA[®] Document G701[™] – 2017

Change Order

PROJECT: <i>LFA Production Wells</i>	CONTRACT INFORMATION: Contract For: Date:	CHANGE ORDER INFORMATION: Change Order Number: 2 Date: February 25, 2025
OWNER: <i>(name and address)</i> Town of Howey-In-The-Hills	ARCHITECT: <i>(name and address)</i> SMW GeoSciences	CONTRACTOR: <i>(name and address)</i> Hausinger & Associates, Inc.

The Contract is changed as follows:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Add the following work to Agreement:

Furnish, Install and Operate Diesel Driven Test Pump for 72 Hour APT
as per attached Schedule of Values

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 1,420,400.00
The net change by previously authorized Change Orders	\$ 40,451.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 1,460,851.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 54,000.00
The new (Contract Sum) (Guaranteed Maximum Price), including this Change Order, will be	\$ 1,514,851.00
The Contract Time will be (increased) (decreased) (unchanged) by	(0) days.
The new date of Substantial Completion will be	

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

SMW GeoSciences ARCHITECT <i>(Firm name)</i>	Hausinger & Associates, Inc. CONTRACTOR <i>(Firm name)</i>	Town of Howey-In-The-Hills OWNER <i>(Firm name)</i>
SIGNATURE	SIGNATURE	SIGNATURE
PRINTED NAME AND TITLE	Jeffrey J. Hausinger, President PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
DATE	February 25, 2025 DATE	DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701[™] – 2017. Copyright © 1979, 1987, 2000, 2001 and 2017 by The American Institute of Architects. **All rights reserved. WARNING:** This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

**TOWN OF HOWEY-IN-THE-HILLS
WTP #3 WELLFIELD
72-HOUR APT
PROPOSAL SHEET**

ITEM NO.	DESCRIPTION	UNIT	QTY	UNIT COST	EXTENSION
	CONSTANT RATE APT				
1	INSTALLATION OF WELL PUMP ON LFA WELL #6, GENERATOR, APPROX. 400' DISCHARGE PIPING, FLOW METER, & DISCHARGE DIFFUSER FOR 2,000 GPM FLOW RATE	LS	1	\$ 30,000.00	\$ 30,000.00
2	GENERATOR FUEL FOR 72 HOUR TEST	GAL.	600	\$ 3.50	\$ 2,100.00
3	MANPOWER FOR 72 HOUR TEST	HR	72	\$ 300.00	\$ 21,600.00
4	HOURLY RATE FOR ADDITIONAL HOURS (IF NEEDED)	HR	1	\$ 300.00	\$ 300.00
TOTAL (ITEMS 1 - 4):				\$	54,000.00

NOTES:

Actual quantities are approximate and will be determined in the field by the Engineer/Geologist and the SJRWMD.
Final compensation will be based upon actual units required at the proposal cost per unit.