



CITY COUNCIL MEMORANDUM

TO: City Council

FROM: Matthew R. Schmitz, MPA - City Manager

DATE OF MEETING: January 8, 2024

ITEM TITLE: Change Order #7 for the Independence Façade Phase 1 Project

BACKGROUND:

The Downtown Façade Phase 1 Project was originally started in March of 2022 to repair and improve the facades of businesses that elected to participate in the program.

DISCUSSION:

This change order is revised pricing due to paint being changed during the project for the property at 213 1st Street.

RESULTS:

The City has established priorities during strategic planning sessions. This item supports the Vision from that session of Engaging and Catalyzing Community and Developing and Reviving Independence. This item helps achieve that vision by providing for a modern, well-kept, vibrant downtown for our Citizens and Visitors to visit.

FINANCIAL CONSIDERATION:

This is no financial consideration as contingency funds will be used.

RECOMMENDATION:

Staff recommends a motion to approve Change Order #7 for the Independence Façade Phase 1 project with no change to the contract amount and to authorize the City Manager to sign the Change Order.