

CRAWFORD

Engineering & Surveying, Inc.

118 Third Avenue NE
Post Office Box 793
Independence, Iowa 50644
(319) 334-7077
(319) 334-7078 Fax

October 26, 2023

Matthew Schmitz, City Manager
City of Independence
331 First Street East
Independence, Iowa 50644

RE: Highway 150 Reconstruction
Independence, Iowa

Dear Mr. Schmitz:

Enclosed please find three (3) copies of Pay Request No. 20 for the referenced project. This is to verify that Crawford Engineering & Surveying, Inc. has reviewed the Division 2 work performed by Dave Schmitt Construction Co., Inc. on the above referenced project under their contract with the City of Independence. The final cost for the Division 2 work is \$1,317,770.66.

We find the Division 2 work to be completed in substantial compliance with the plans and specifications and contract amendments governing the construction of this Division 2 work. We, therefore, recommend this Division 2 work be accepted by the City of Independence and the retainage, which has accumulated on the Division 2 work and been withheld, **be released no sooner than 30 days from the date of acceptance.** That retainage amount is \$65,888.53.

Sincerely,

CRAWFORD ENGINEERING & SURVEYING, INC.



Lawrence G. Crawford, PE & LS

Accepted by: City of Independence, Iowa

By: _____

Dated: _____, 2023