

April 24, 2026

Matt Schmitz
City Manager
City of Independence
331 1st Street East
Independence, Iowa 50644

**RE: The Pines Third and First Addition Stormwater Review, Independence, Iowa
Additional Scope**

Dear Matt,

Please accept this proposal for additional professional services for the above-referenced project. The following outlines the additional services.

- » One additional day of field work to complete the following:
 - Collect additional inlet and outlet elevations of culverts and structures feeding into or out of the pond along the south side of The Pines First Addition (south pond).
 - Collect additional elevation data around the south pond to verify low points based on LiDAR of where the pond will overtop.
 - Gather elevation data of the inlets and outlets of the culverts along the west side of 6th Avenue SW to confirm direction of flow and slope, as well as the street directly above them.
- » Review hydraulics of the existing pond to determine how it will affect the detention basin in Pines Third Addition.
- » Update the stormwater report accordingly with additional information that is determined from reviewing the south pond.
- » Bring in additional LiDAR data into the CAD drawing to the south and east of the pond to get a better determination of flows coming into the pond.

Field work and encroachment into the Iowa Department of Transportation (DOT) right-of-way is not expected. Information regarding existing culverts crossing U.S. Highway 20 is expected to be obtained from the Iowa DOT based on prior plans.

We are not requesting an additional fee for these additional services at this time. Services will proceed under the current budget (\$16,900). Should we approach the original fee and anticipate completion within the current budget is not feasible, we will notify you to discuss options.

I trust that the information we have provided is in line with your expectations. Please sign the authorization line below to include this scope as proposed in the existing contract (Fehr Graham project 26624) in accordance with the associated terms and conditions for this project.

April 24, 2026
Matt Schmitz, City of Independence
Additional Scope
Page 2

Please contact me if you have any questions or would like to discuss.

Respectfully submitted,



Samuel R. Ertl, PE
Project Manager

SRE:amr

CLIENT:

Signature _____

Name _____

Title _____

Date Accepted _____

CONSULTANT:

By  _____

Name Ryan M. Wicks, PE _____

Title Principal _____

Date Proposed April 24, 2026 _____

O:\Independence, City of\26624 Pines SW Review\FG Agreements\26624 - Independence Additional Scope.docx