



City of Jackson

CHANGE ORDER

Coast to Coast Signs, LLC

Name of Contractor

3180 Outer Road North

Contractor Address

Jackson Civic Center Directional and Informational Sign Project

Project Name

4

Change Order No.

Scott City, MO 63780

City/State/Zip

7/18/2022


Date

Description: ☐ See Attachments

The purpose of this change order is to extend the date of the contract due to the purchase of real estate at 2000 N. High Street as it relates to the installation of the sign.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$ 78,496.00	Original Contract End Date: November 12, 2021
Previous Change Orders: \$ 435.00	Net Change from Previous Change Orders: 259
Contract Price prior to this Change Order: \$ 78,931.00	Contract End Date prior to this Change Order: July 29, 2022
Net Increase (Decrease) of this Change Order: \$ 0.00	Net Increase (Decrease) of this Change Order: 155
Contract Price with all approved Change Orders: \$ 78,931.00	Contract End Date with all approve Change Orders: December 31, 2022

Recommended By:


Jason Lipe, Parks and Recreation Director


7/13/22
Date

Authorized By:

Mayor, City of Jackson

Date

Accepted By:


Contractor Auth. Representative

7-13-22
Date