



# City of Jackson

## CHANGE ORDER

Byrne and Jones Construction

1

Name of Contractor

Change Order No.

13940 St. Charles Rock Rd.

St. Louis, MO 63044

Contractor Address

City/State/Zip

Lower Tennis Court Repair & Resurfacing Project

2/3/2025

Project Name

Date

Description: ☐ See Attachments

Time extension due to weather

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$ 36,957.00	Original Contract End Date: February 14, 2025
Previous Change Orders: \$ 0.00	Net Change from Previous Change Orders: 0
Contract Price prior to this Change Order: \$ 36,957.00	Contract End Date prior to this Change Order: February 14, 2025
Net Increase (Decrease) of this Change Order: \$ 0.00	Net Increase (Decrease) of this Change Order: 120
Contract Price with all approved Change Orders: \$ 36,957.00	Contract End Date with all approve Change Orders: June 14, 2025

Recommended By:

  
Jason Lipe, Parks & Recreation Director


1/14/25  
Date

Authorized By:

Mayor, City of Jackson

Date

Accepted By:

  
Contractor Auth. Representative

01-14-2025

Date