

MEMO



To: Mayor and Board of Aldermen
From: Jason Lipe, Parks and Recreation Director
Date: Friday, August 04, 2023
Re: Chemical Controller Purchase and Installation Project Addendum

Due to product acquisition delays, it is necessary to extend the contract with Capri Pools & Aquatics to allow time to complete the Chemical Controller Purchase and Installation at the City Pool Project. Extension of this project is being done through an addendum. There is no cost associated with this extension.