

Invoice

Date 4/29/2025 Invoice # 5326

Phone 573-243-6164

putzconstruction@putzcon.c...

Bill To		
	City of Jackson	
	101 Court Street	
	Jackson, MO 63755	
		*

P.O. No.	Due Date	
	5/29/2025	

Quantity	Description	Rate	Amount
1	Jackson Pavilion #2 Replacement Project	49,694.45	49,694.45
14	Change Order Engineered pier footings Additional labor	100.00 3,600.00	1,400.00 3,600.00

I hank you for your business.	Total	\$54,694.45
	Payments/Credits	\$0.00
	Balance Due	\$54,694.45