



City of Jackson

CHANGE ORDER

Putz Construction

Name of Contractor

4694 State Hwy Z

Contractor Address

Pavilion #2 Replacement Project

Project Name

2

Change Order No.

Jackson, MO 63755

City/State/Zip

5/5/2025

Date

Description: ☐ See Attachments

Final quantities to include additional materials and labor.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$ 49,694.45	Original Contract End Date: March 4, 2025
Previous Change Orders: \$ 0.00	Net Change from Previous Change Orders: 0
Contract Price prior to this Change Order: \$ 49,694.45	Contract End Date prior to this Change Order: May 3, 2025
Net Increase (Decrease) of this Change Order: \$ 5,000.00	Net Increase (Decrease) of this Change Order: 0
Contract Price with all approved Change Orders: \$ 54,694.45	Contract End Date with all approve Change Orders: May 3, 2025

Recommended By:


Jason Lipe, Parks & Recreation Director


4/29/2025
Date

Authorized By:

Mayor, City of Jackson

Date

Accepted By:


Contractor Auth. Representative

4/30/25
Date