



# City of Jackson

## CHANGE ORDER

PROJECT: 2025 Asphalt Pavement Improvement Program

DATE OF ISSUANCE: January 20, 2026

CHANGE ORDER NO.: 1

OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755

CONTRACTOR:

Apex Paving Company

THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

☒ See Attachments

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$189,743.12	Original Contract End Date: January 26, 2026
Previous Change Orders: n/a	Net Change from Previous Change Orders: n/a
Contract Price prior to this Change Order: \$189,743.12	Contract End Date prior to this Change Order: January 26, 2026
Net Increase (Decrease) of this Change Order: \$22,936.32	Net Increase (Decrease) of this Change Order: n/a
Contract Price with all approved Change Orders: \$212,679.44	Contract End Date with all approve Change Orders: January 26, 2026

Recommended By:

*Robert Sanders*  
Project Manager

1/14/2026

Date

Approved By:

\_\_\_\_\_  
Mayor of the City of Jackson

\_\_\_\_\_  
Date

Accepted By:

*Cecilia Carr*  
Authorized Representative  
of the Contractor

1/14/2026

Date