



City of Jackson

CHANGE ORDER

PROJECT: 2024 Concrete Pavement Improvement Program

DATE OF ISSUANCE: August 5, 2024

CHANGE ORDER NO.: 2

OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755

CONTRACTOR:
Putz Construction, LLC

THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

☒ See Attachments

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$253,899.27	Original Contract End Date: August 12, 2024
Previous Change Orders: \$41,869.00	Net Change from Previous Change Orders: n/a
Contract Price prior to this Change Order: \$291,040.31	Contract End Date prior to this Change Order: August 12, 2024
Net Increase (Decrease) of this Change Order: \$30,160.24	Net Increase (Decrease) of this Change Order: n/a
Contract Price with all approved Change Orders: \$321,200.55	Contract End Date with all approve Change Orders: August 12, 2024

Recommended By: 
Project Manager

07/31/2024


Date

Approved By:

Mayor of the City of Jackson

Date

Accepted By:

 Digitally signed by Roni Putz
Date: 2024.08.02 10:15:30
-05'00'

Authorized Representative
of the Contractor

Date