



PUBLIC WORKS MEMORANDUM

City of Jackson

TO: Mayor and Board of Aldermen

FROM: Janet Sanders, Director of Public Works

DATE: November 12, 2025

RE: 2025 Concrete Pavement Improvement Program – Change Order 1

This year's concrete pavement program contracted to Lappe Cement Finishing, Inc. has now been completed.

Attached is Change Order 1 for the contract. There were a few small additions requested by the City, mainly bits & pieces that were found to need replacement adjacent to the scheduled replacements. These additions resulted in a change order increase of \$5,415.00 which increases the total project cost to \$353,835.56. This amount is still within the budget for annual pavement repairs.