



PUBLIC WORKS MEMORANDUM

City of Jackson

TO: Mayor and Board of Aldermen

CC: Jim Roach, City Administrator

FROM: Anna Bergmark, City Engineer

DATE: October 12, 2022

RE: Change Order No 3. – 2022 Asphalt Pavement Improvement Program

Attached to this memo is Change Order No. 3 for the 2022 Asphalt Pavement Improvement Program. This change order covers work to replace asphalt that was removed due to a water main break in Gerald Street. Paving Pros was able to assist the City by placing a 4 inch layer of asphalt over the subgrade placed by City Forces. I recommend approval of this change order.



City of Jackson

CHANGE ORDER

Paving Pros LLC

Name of Contractor

511 County Road 411

Contractor Address

2022 Asphalt Pavement Improvement Program

Project Name

3

Change Order No.

Oak Ridge, MO 63769

City/State/Zip

9/29/2022

Date

Description: ☐ See Attachments

A 10 x 26 foot asphalt patch is required at Gerald Street due to a water main break on 9/26/22. City forces have repaired the water main and have backfilled the area. Paving Pros will be placing the 4 inch layer of asphalt on subgrade prepped by City forces. This work will not be under any warranty. The cost quoted included labor at \$1375, 7 tons of asphalt at \$77.50/ton for a total cost of \$1,917.50.

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIME	
Original Contract Price:	\$ 346,960.80	Original Contract End Date:	October 24, 2022
Previous Change Orders:	\$ 62,657.39	Net Change from Previous Change Orders:	0
Contract Price prior to this Change Order:	\$ 409,618.19	Contract End Date prior to this Change Order:	October 24, 2022
Net Increase (Decrease) of this Change Order:	\$ 1,917.50	Net Increase (Decrease) of this Change Order:	0
Contract Price with all approved Change Orders:	\$ 411,535.69	Contract End Date with all approved Change Orders:	October 24, 2022

Recommended By:

Anna Bergmark

Anna Bergmark P.E., City Engineer

9/29/22

Date

Authorized By:

Mayor, City of Jackson

Date

Accepted By:

Rich [Signature]

Contractor Auth. Representative

Sept 30, 2022

Date