



City of Jackson

CHANGE ORDER

Capri Pools & Aquatics

1

Name of Contractor

Change Order No.

22 Gateway Commerce Center Dr. Suite 110

Edwardsville, IL 62025

Contractor Address

City/State/Zip

Purchase and Installation of Chemical Controller

8/30/2023

Project Name

Date

Description: ☐ See Attachments

Time extension for the purchase installation of a chemical controller at the Jackson City Pool.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$ 8,250.00	Original Contract End Date: July 14, 2023
Previous Change Orders: \$ 0.00	Net Change from Previous Change Orders: 0
Contract Price prior to this Change Order: \$ 8,250.00	Contract End Date prior to this Change Order: September 12, 2023
Net Increase (Decrease) of this Change Order: \$ 0.00	Net Increase (Decrease) of this Change Order: 30
Contract Price with all approved Change Orders: \$ 8,250.00	Contract End Date with all approve Change Orders: October 12, 2023

Recommended By:


Jason Lipe - Parks & Recreation Director

8/30/23
Date

Authorized By:

Mayor, City of Jackson

Date

Accepted By:


Contractor Auth. Representative

8/31/2023
Date