



# City of Jackson

## CHANGE ORDER

Nip Kelley Equipment

Name of Contractor

41 N. Sprigg St.

Contractor Address

Replacement of Restroom No. 1, North Union Street

Project Name

1

Change Order No.

Cape Girardeau, MO 63701

City/State/Zip

8/11/2023

Date

Description: ☐ See Attachments

The purpose of this change order is to extend the contract date for the Replacement of Restroom No. 1, North Union Street project.


CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$ 332,477.00	Original Contract End Date: September 11, 2023
Previous Change Orders: \$ 0.00	Net Change from Previous Change Orders: 0
Contract Price prior to this Change Order: \$ 332,477.00	Contract End Date prior to this Change Order: September 11, 2023
Net Increase (Decrease) of this Change Order: \$ 0.00	Net Increase (Decrease) of this Change Order: 180
Contract Price with all approved Change Orders: \$ 332,477.00	Contract End Date with all approved Change Orders: March 9, 2024

Recommended By:

  
Director, Parks and Recreation


8/11/23  
Date

Authorized By:

  
Mayor, City of Jackson

Date

Accepted By:

  
Contractor Auth. Representative

08-18-2023  
Date