



City of Jackson

CHANGE ORDER

PROGRAM: Disposal of Stockpiled Brush

DATE OF ISSUANCE: July 15, 2024

CHANGE ORDER NO.: 3

OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755

CONTRACTOR: Herzog Excavating & Demolition, LLC – 24 Green Meadows Ln., Perryville, Missouri 63775

THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

The Mayor and Board of Aldermen have exercised the City's right to renew this contractual agreement through the end of 2025. This is an additional cost to have the contractor remove a new pile of brush from the site accumulated thus far in 2024.

☐ See Attachments

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$28,600.00	Original Contract End Date: December 31, 2023
Previous Change Orders: \$16,000.00	Net Change from Previous Change Orders: 0 days
Contract Price prior to this Change Order: \$44,600.00	Contract End Date prior to this Change Order: December 31, 2024
Net Increase (Decrease) of this Change Order: \$24,800.00	Net Increase (Decrease) of this Change Order: 730 days
Contract Price with all approved Change Orders: \$69,400.00	Contract End Date with all approve Change Orders: December 31, 2025

Recommended By:

Director of Administrative Services


Date

Approved By:

Mayor, City of Jackson

Date

Accepted By:



Authorized Representative
of the Contractor

07/09/2024
Date