

# MEMO



**To:** Mayor and Board of Aldermen  
**From:** Don Schuette  
**Date:** Thursday, July 11, 2024  
**Re:** Power Plant Equipment Painting Project Change Order #1 (Time Extension)

---

Mayor and Board of Aldermen,

Robert Boitnott Painting, has requested a time extension for the Power Plant Equipment Painting Project. This change order (#1) is for a time extension only, no cost associated with this change order. The new project completion date will be November 30<sup>th</sup>, 2024.

Thank you,

Don Schuette

Director of Electric Utilities