



To: Mayor Dwain Hahs and Members of the Board of Aldermen

From: Rodney Bollinger, Director of Administrative Services

Date: Wednesday, June 29, 2022

Re: Disposal of Stockpiled Brush Program

Steve's Hauling & Excavating, LLC, of Oak Ridge, Missouri, has been making significant progress on the Disposal of Stockpiled Brush Program. As you know, the City's stockpiled brush is located on the tract located behind Mondi on N. High St. (Highway 61) in the Jackson North Industrial Park.

Since the project was bid over the winter months, another pile of brush has accumulated. This is an additional fee to remove the new pile of brush from the site.

With the Contractor's good history of working with the City of Jackson on this project and their initial low bid, I recommend to the Board of Aldermen that this change order be accepted.



## **City of Jackson**

## **CHANGE ORDER**

PROGRAM: Disposal of Stockpiled Brush

DATE OF ISSUANCE: July 5, 2022

CHANGE ORDER NO.: 1

OWNER: City of Jackson - 101 Court Street, Jackson, Missouri 63755

CONTRACTOR: Steve's Hauling & Excavating, LLC - 789 County Road 416, Oak Ridge, Missouri 63769

THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

This is an additional cost to remove a new pile of brush from the site.

See Attachments

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME	
Original Contract Price:	Original Contract End Date:	
\$24,800.00	December 31, 2022	
Previous Change Orders:	Net Change from Previous Change Orders:	
\$0	0	
Contract Price prior to this Change Order:	Contract End Date prior to this Change Order:	
\$24,800.00	December 31, 2022	
Net Increase (Decrease) of this Change Order:	Net Increase (Decrease) of this Change Order:	
\$10,000.00	0	
Contract Price with all approved Change Orders:	Contract End Date with all approve Change Orders:	
\$34,800.00	December 31, 2022	

Recommended By:

Director of Administrative Services

6/28/2022

Approved By:

Mayor, City of Jackson

Accepted By:

Authorized Representative of the Contractor

Date

<u>6-24-2022</u> Date

Steve`s Hauling and Excavating LLC 789 County Road 416 Oak Ridge, MO 63769 573-579-6612

> Customer Name City of Jackson 101 Court Street Jackson Mo 63755

DATE	
6/21/22	

Date	DESCRIPTION	tons	Total
6/21/2022	Cost to haul off new pile of brush and grass		\$10,000.00
	at industrial park, added to original contract		
	Total Due -		<u>\$10,000.00</u>
	Thank you for your business.		