



# City of Jackson

## CHANGE ORDER

Nip Kelley Equipment

2

Name of Contractor

Change Order No.

41 N. Sprigg St.

Cape Girardeau, MO 63701

Contractor Address

City/State/Zip

Replacement of Restroom No. 1, Union Street

11/1/2023

Project Name

Date

Description: ☐ See Attachments

The contractor is proposing to replace the specified asphalt paving for the parking area and associated walkways with concrete due to the availability of asphalt. The contractor has agreed to make this change at no cost to the City. The change in material will result in better drainage and a longer lifespan.

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIME	
Original Contract Price:		Original Contract End Date:	
\$ 332,477.00		September 11, 2023	
Previous Change Orders:		Net Change from Previous Change Orders:	
\$ 0.00		0	
Contract Price prior to this Change Order:		Contract End Date prior to this Change Order:	
\$ 332,477.00		March 9, 2024	
Net Increase (Decrease) of this Change Order:		Net Increase (Decrease) of this Change Order:	
\$ 0.00		0	
Contract Price with all approved Change Orders:		Contract End Date with all approve Change Orders:	
\$ 332,477.00		March 9, 2024	

Recommended By:

Jason Lipe, Parks & Recreation Director

Date

11/1/2023

Authorized By:

Mayor, City of Jackson

Date

Accepted By:

Contractor Auth. Representative

Date

11-01-2023