



**TO: Mayor and Board of Aldermen**

**FROM: Jeff Winders, City Engineer**

**DATE: April 16, 2026**

**RE: WWTP Improvements Change Order #2**

---

The WWTP Improvements project originally had the water line not meeting city requirements. This change order adds fire hydrants and gate valves to bring the planned water main extension into compliance. This change order is for Fifty Thousand Nine Hundred Twenty-Three dollars and Ninety-Five cents (\$50,923.95.) The contractor is not requesting a time extension for this change.