



# City of Jackson

## CHANGE ORDER

Coast to Coast Signs, LLC

Name of Contractor

3180 Outer Road North

Contractor Address

Jackson Civic Center Directional and Informational Sign Project

Project Name

3

Change Order No.

Scott City, MO 63780

City/State/Zip

4/27/2022

Date

Description: ☐ See Attachments

The purpose of this change order is to extend the date of the contract due to new information gathered regarding the location of the right-of-way along East Deerwood Drive as it relates to the proposed location of the sign.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$ 78,496.00	Original Contract End Date: November 12, 2021
Previous Change Orders: \$ 435.00	Net Change from Previous Change Orders: 168
Contract Price prior to this Change Order: \$ 78,931.00	Contract End Date prior to this Change Order: April 29, 2022
Net Increase (Decrease) of this Change Order: \$ 0.00	Net Increase (Decrease) of this Change Order: 91
Contract Price with all approved Change Orders: \$ 78,931.00	Contract End Date with all approve Change Orders: July 29, 2022

Recommended By:

  
Jason Lipe, Parks and Recreation Director

4/28/22  
Date

Authorized By:

Mayor, City of Jackson

Date

Accepted By:

  
Contractor Auth. Representative

4-27-22  
Date