



# City of Jackson

## CHANGE ORDER

PROGRAM: Disposal of Stockpiled Brush

DATE OF ISSUANCE: August 19, 2024

CHANGE ORDER NO.: 4

OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755

CONTRACTOR: Herzog Excavating & Demolition, LLC – 24 Green Meadows Ln., Perryville, Missouri 63775


THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

This is an additional cost to have the contractor remove a new pile of brush from the site accumulated between July 15 and August 15, 2024.

☐ See Attachments


CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$28,600.00	Original Contract End Date: December 31, 2023
Previous Change Orders: \$40,800.00	Net Change from Previous Change Orders: 0 days
Contract Price prior to this Change Order: \$69,400.00	Contract End Date prior to this Change Order: December 31, 2024
Net Increase (Decrease) of this Change Order: \$12,400.00	Net Increase (Decrease) of this Change Order: 0 days
Contract Price with all approved Change Orders: \$81,800.00	Contract End Date with all approve Change Orders: December 31, 2025

Recommended By:

  
Director of Administrative Services


  
Date

Approved By:

  
Mayor, City of Jackson

Date

Accepted By:

  
Authorized Representative  
of the Contractor

08/13/2024

Date