



# City of Jackson

## CHANGE ORDER

Gunner Energy Corp. dba General Acrylics

Name of Contractor

1200 Hill Street

Contractor Address

Tennis Court Repair & Resurfacing Project

Project Name

1

Change Order No.

Mt. Vernon, IL 62864

City/State/Zip

8/12/2024


Date

Description: ☐ See Attachments

Time extension due to weather delays.

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIME	
Original Contract Price:	\$ 39,985.00	Original Contract End Date:	September 17, 2024
Previous Change Orders:	\$ 0.00	Net Change from Previous Change Orders:	0
Contract Price prior to this Change Order:	\$ 39,985.00	Contract End Date prior to this Change Order:	September 17, 2024
Net Increase (Decrease) of this Change Order:	\$ 0.00	Net Increase (Decrease) of this Change Order:	30
Contract Price with all approved Change Orders:	\$ 39,985.00	Contract End Date with all approve Change Orders:	October 17, 2024

Recommended By:

  
Jason Lipe, Parks & Recreation Director


8/12/24  
Date

Authorized By:

Mayor, City of Jackson

Date

Accepted By:

  
Contractor Auth. Representative

8/15/24  
Date