



# City of Jackson

---

---

**TO:** Mayor and Board of Aldermen

**FROM:** Janet Sanders, Director of Public Works

**DATE:** May 1, 2024

**RE:** Change Order #2 – Water System Facility Plan Implementation Project, Phase 2, Project 2D (Water Treatment Plant)

---

Attached is Change Order #2 for the Water Treatment Plant Upgrade which is currently under construction by RIHC Contracting. This change order addresses a requested significant time extension and a modification to the control panel design which would result in a deduct in project cost.

Lisa Fennewald, our project manager from Horner & Shifrin will be present at the meeting to explain the need for the request and answer any questions.