

**SUPPLEMENTAL AGREEMENT NO. 1
TO
ENGINEERING SERVICES CONTRACT**

This Supplemental Agreement is made part of an agreement dated the 13th day of January, 2026 between Jackson, MO and S. H. Smith and Company, Inc. for design and construction inspection of project TAP-3000 (014) (Middle School Crosswalk). The purpose of this Supplemental Agreement is to modify the existing scope to include a cultural resource survey and to change the overall fee of the project. Specific changes to the original agreement are outlined below:

The project scope has changed and will increase the contract price by an additional six thousand nine hundred eighty-eight dollars and zero cents (\$6,988.00). The original design phase services were in an amount not to exceed fifty thousand seven hundred twenty-three dollars and fifty cents (\$50,723.50). The total design phase services shall now be in an amount not to exceed the new contract price of fifty-seven thousand seven hundred eleven dollars and fifty cents (\$57,711.50).

The project schedule has changed and will extend the original MoDOT ROW and PS&E Approval of March 1, 2026 by 90 days. The MoDOT ROW and PS&E Approval will now be June 1, 2026.

Supplement Agreement No. 1 accepted as defined herein:

OWNER: City of Jackson, MO

ENGINEER: S H Smith & Company, Inc.

BY: _____


BY: 
Stephen Hicks

TITLE: Mayor

TITLE: President

ATTEST:

BY: _____

BY: 
Bill Robison



TITLE: City Clerk

TITLE: Treasurer

DATE: _____

DATE: 1/12/26