



City of Jackson

CHANGE ORDER

Cape Paint & Glass, Inc

Name of Contractor

15 N. Middle St.

Contractor Address

Civic Center Assisted Door Opener

Project Name

Change Order No. 1

Cape Girardeau, MO 63701

City/State/Zip

3/9/2023

Date

Description: ☐ See Attachments

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIME	
Original Contract Price:	\$ 5,896.00	Original Contract End Date:	September 5, 2023
Previous Change Orders:	\$ 0.00	Net Change from Previous Change Orders:	0
Contract Price prior to this Change Order:	\$ 5,896.00	Contract End Date prior to this Change Order:	September 5, 2023
Net Increase (Decrease) of this Change Order:	\$ 332.00	Net Increase (Decrease) of this Change Order:	0
Contract Price with all approved Change Orders:	\$ 6,228.00	Contract End Date with all approved Change Orders:	September 5, 2023

Recommended By:

Chris Eastridge

Chris Eastridge, Civic Center Manager

3/10/23

Date

Authorized By:

Mayor, City of Jackson

Date

Accepted By:

MICHAEL DANNENMUELLER

Contractor Auth. Representative

3/10/23

Date