



City of Jackson

CHANGE ORDER

Coast to Coast Signs, LLC

Name of Contractor

3180 East Outer Road North

Contractor Address

Jackson Civic Center Directional and Informational Sign Project

Project Name

2

Change Order No.

Scott City, MO 63780

City/State/Zip

3/17/2022


Date

Description: ☐ See Attachments

Due to production delays, the contractor is requesting an extension of the contract time.

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIME	
Original Contract Price:	\$ 78,496.00	Original Contract End Date:	November 12, 2021
Previous Change Orders:	\$ 435.00	Net Change from Previous Change Orders:	114
Contract Price prior to this Change Order:	\$ 78,931.00	Contract End Date prior to this Change Order:	March 7, 2022
Net Increase (Decrease) of this Change Order:	\$ 0.00	Net Increase (Decrease) of this Change Order:	53
Contract Price with all approved Change Orders:	\$ 78,931.00	Contract End Date with all approve Change Orders:	April 29, 2022

Recommended By:


Jason Lipe, Parks and Recreation Director

3/17/22

Date

Authorized By:

Mayor, City of Jackson

Date

Accepted By:


Contractor Auth. Representative

3/17/22

Date