



PUBLIC WORKS MEMORANDUM

City of Jackson

TO: Mayor and Board of Aldermen

CC: Jim Roach, City Administrator

FROM: Kent Peetz, Director of Public Works

DATE: August 29, 2022

RE: Klaus Park Force Main, Phase 1

Attached you will find Change Order Number 1 for the Klaus Park Force Main, Phase 1 project. This Change Order serves to resolve final quantities on the sanitary sewer force main relocation, as well as additional work to stabilize creek bank erosion that was endangering sewer and electric utilities along Ramsey Branch.

The balance of final quantities on the original force main relocation was a deduct of (\$2,896.00).

The amount to repair four creek bank scours that were endangering sewer and electric utilities is \$18,864.09. Making the final total of this Change Order \$15,968.09.

I recommend approving this Change Order to Persons and Son, Inc.