



# City of Jackson

## CHANGE ORDER

Play & Park Structures of MO

1

Name of Contractor

Change Order No.

303 Bass Street

Park Hills, MO 63601

Contractor Address

City/State/Zip

Civic Center Playground Project

3/4/2024

Project Name


Date

Description:  See Attachments

Time extension for the Civic Center Playground Project

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: <b>\$ 56,019.47</b>	Original Contract End Date: <b>January 3, 2024</b>
Previous Change Orders: <b>\$ 0.00</b>	Net Change from Previous Change Orders: <b>0</b>
Contract Price prior to this Change Order: <b>\$ 56,019.47</b>	Contract End Date prior to this Change Order: <b>March 15, 2024</b>
Net Increase (Decrease) of this Change Order: <b>\$ 0.00</b>	Net Increase (Decrease) of this Change Order: <b>60</b>
Contract Price with all approved Change Orders: <b>\$ 56,019.47</b>	Contract End Date with all approve Change Orders: <b>May 14, 2024</b>

Recommended By:

  
Jason Lipe, Parks and Recreation Director

2/28/2024

Date

Authorized By:

\_\_\_\_\_  
Mayor, City of Jackson

\_\_\_\_\_  
Date

Accepted By:

**Lindsay Hill** Digitally signed by Lindsay Hill  
Date: 2024.03.01 15:13:38  
-05'00'

\_\_\_\_\_  
Contractor Auth. Representative

\_\_\_\_\_  
Date