



City of Jackson

TO: Mayor and Board of Aldermen

FROM: Janet Sanders, Director of Public Works

DATE: October 3, 2024

RE: Change Order No. 3 – Kimbeland Pump Station Improvements

Attached you will find Change Order 3 for the Kimbeland Pump Station Improvements project. This change order reduces the total contract price by \$34,125.41 and extends the contract time to November 29, 2024. Details of the change order are included on the document.

Within the overall deduction there is a cost addition of \$8,748.67 to provide for re-design and relocation of electrical pump cable terminals currently in an underground pit to an above ground enclosure. The time extension is to allow for that work to be performed.

The change order also formalizes all change directives issued by former Public Works Director Kent Peets early in the project.

The lift station is currently in operation and the former lift station was previously removed and the property restored.