



City of Jackson

CHANGE ORDER

PROJECT: 2024 Asphalt Pavement Improvement Program

DATE OF ISSUANCE:

CHANGE ORDER NO.: 1

OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755

CONTRACTOR:

Apex Paving Company dba ASA Asphalt

THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

☒ See Attachments

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$323,622.17	Original Contract End Date: January 6, 2025
Previous Change Orders: n/a	Net Change from Previous Change Orders: n/a
Contract Price prior to this Change Order: \$323,622.17	Contract End Date prior to this Change Order: January 6, 2025
Net Increase (Decrease) of this Change Order: \$46,975.24	Net Increase (Decrease) of this Change Order: n/a
Contract Price with all approved Change Orders: \$370,597.41	Contract End Date with all approve Change Orders: January 6, 2025

Recommended By:


Project Manager

10/16/2024

Date

Approved By:

Mayor of the City of Jackson

Date

Accepted By:

Authorized Representative
of the Contractor

Date