

MEMO

To: Mayor Dwain Hahs and Members of the Board of Aldermen

From: Rodney Bollinger, Director of Administrative Services

Date: Tuesday, July 11, 2023

Re: Disposal of Stockpiled Brush Program

Herzog Excavating & Demolition, LLC, of Perryville, Missouri, has been making significant progress on the Disposal of Stockpiled Brush Program. As you know, the City's stockpiled brush is located on the tract located behind Mondi on N. High St. (Highway 61) in the Jackson North Industrial Park.

Since the project was bid back in the spring, another pile of brush has accumulated. This is an additional fee to remove the new pile of brush from the site.

With the contractor's good history of working with the City of Jackson on this project and their initial low bid, I recommend to the Board of Aldermen this change order be accepted.



City of Jackson

CHANGE ORDER	
PROGRAM: Disposal of Stockpiled Brush	
DATE OF ISSUANCE: July 17, 2023	CHANGE ORDER NO.: 1
OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755	
CONTRACTOR: Herzog Excavating & Demolition, LLC – 24 Green Meadows Ln., Perryville, Missouri 63775	
THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:	
This is an additional cost to remove a new pile of brush from the site.	
☐ See Attachments	
CHANGE IN CONTRACT PRICE Original Contract Price:	CHANGE IN CONTRACT TIME Original Contract End Date:
\$28,600.00	December 31, 2023
Previous Change Orders: \$0	Net Change from Previous Change Orders:
Contract Price prior to this Change Order: \$28,600.00	Contract End Date prior to this Change Order: December 31, 2023
Net Increase (Decrease) of this Change Order; \$5,500.00	Net Increase (Decrease) of this Change Order:
Contract Price with all approved Change Orders: \$34,100.00	Contract End Date with all approve Change Orders: December 31, 2023
Recommended By: Director of Administrative Services Date	
Approved By: Mayor, City of Jackson	Date
Accepted By: Authorized Representative	
of the Contractor	