



PUBLIC WORKS MEMORANDUM

City of Jackson

TO: Mayor and Board of Aldermen

FROM: Janet Sanders, Director of Public Works

DATE: April 16, 2025

RE: Change Order #2 – Jackson North Industrial Park Improvements

Attached is Change Order #2 for the Jackson North Industrial Park Improvements (formerly known as Project Scotland). This change order adds \$79,350.00 for rock excavation and an additional 31 days due to inclement weather. The Change Order has been recommended for approval by Koehler Engineering, our construction engineer for this project.

All utility relocations have been completed and Cane Creek Road is currently in the process of being paved by Fronabarger Concreters under the inspection of Koehler Engineering.

As always, if you have questions, please contact me at jsanders@jacksonmo.org or 573-243-2300 x 2031.