



# City of Jackson

## CHANGE ORDER

PROGRAM: Disposal of Stockpiled Brush

DATE OF ISSUANCE: December 16, 2024

CHANGE ORDER NO.: 5

OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755

CONTRACTOR: Herzog Excavating & Demolition, LLC – 24 Green Meadows Ln., Perryville, Missouri 63775

THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

This is an additional cost to have the contractor remove two new piles of brush from the site accumulated between August 15 and December 11, 2024.

☐ See Attachments

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$28,600.00	Original Contract End Date: December 31, 2023
Previous Change Orders: \$53,200.00	Net Change from Previous Change Orders: 0 days
Contract Price prior to this Change Order: \$81,800.00	Contract End Date prior to this Change Order: December 31, 2025
Net Increase (Decrease) of this Change Order: \$8,000.00	Net Increase (Decrease) of this Change Order: 0 days
Contract Price with all approved Change Orders: \$89,800.00	Contract End Date with all approve Change Orders: December 31, 2025

Recommended By:

  
Director of Administrative Services


12/12/2024  
Date

Approved By:

\_\_\_\_\_  
Mayor, City of Jackson

\_\_\_\_\_  
Date

Accepted By:

  
Authorized Representative  
of the Contractor

12/12/2024  
Date



Herzog Excavating & Demolition LLC  
24 Green Meadows Ln.  
Perryville, Missouri 63775  
herzogexcavatingdemolition@gmail.com  
(573) 768-1398

# Estimate

Submitted on 12/10/2024

## Estimate for

City of Jackson  
101 Court Street  
Jackson, Missouri 63755

## Project

Disposal of Stockpiled Brush Program 2024  
End of year cleanup

## Estimate Expires

30 Days

## Description

## Total price

Remove and dispose of 2 brush piles, wood chippings,  
and grass clippings/leaves

\$8,000.00

Subtotal \$8,000.00

Notes: *Thank you for your business!*

**Total \$8,000.00**