



# City of Jackson

## CHANGE ORDER

PROGRAM: Disposal of Stockpiled Brush

DATE OF ISSUANCE: February 18, 2025

CHANGE ORDER NO.: 6

OWNER: City of Jackson – 101 Court Street, Jackson, Missouri 63755

CONTRACTOR: Herzog Excavating & Demolition, LLC – 24 Green Meadows Ln., Perryville, Missouri 63775

THIS CHANGE ORDER MODIFIES THE ORIGINAL CONTRACT AS FOLLOWS:

This is an additional cost for the contractor remove new piles of brush from the site accumulated between December 11, 2024 and February 9, 2025, including the January 6 ice storm.

☐ See Attachments

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$28,600.00	Original Contract End Date: December 31, 2023
Previous Change Orders: \$61,200.00	Net Change from Previous Change Orders: 0 days
Contract Price prior to this Change Order: \$89,800.00	Contract End Date prior to this Change Order: December 31, 2025
Net Increase (Decrease) of this Change Order: \$6,900.00	Net Increase (Decrease) of this Change Order: 0 days
Contract Price with all approved Change Orders: \$96,700.00	Contract End Date with all approve Change Orders: December 31, 2025

Recommended By:

  
Director of Administrative Services

2/11/2025  
Date

Approved By:


\_\_\_\_\_  
Mayor, City of Jackson

\_\_\_\_\_  
Date

Accepted By:

  
Authorized Representative  
of the Contractor

02/11/2025  
Date



Herzog Excavating & Demolition LLC  
24 Green Meadows Ln.  
Perryville, Missouri 63775  
herzogexcavatingdemolition@gmail.com  
(573) 768-1398

# Estimate

Submitted on 02/11/2025

## Estimate for

City of Jackson  
101 Court Street  
Jackson, Missouri 63755

## Project

Disposal of Stockpiled Brush Program 2024  
End of year cleanup (Extra Brush Pile)

## Estimate Expires

none

## Description

Remove and dispose of extra brush pile and leaves brought in from ice storm  
and after till Feb 9.

## Total price

\$6,900.00

Subtotal \$6,900.00

Notes: *Thank you for your business!*

**Total \$6,900.00**