



FIRE DEPARTMENT AGENDA ITEM REPORT

TO: Mayor and City Council
FROM: Lee Turner, Fire Chief
DATE: September 8, 2025
SUBJECT: Change Orders #2 and #3 for Fire Station 2

BACKGROUND:

- Change Order #2 increases the contract time for the City to acquire a testing-firm.
- Change Order #3 changes the structural steel for the building.

FISCAL IMPACT:

- There is no price change for Change Order #2.
- The price change for Change Order #3 is \$12,482.84. The new contract amount is less than the original contract price.

REQUEST/RECOMMENDATION:

Approve both Change Orders as presented and recommended.

ATTACHMENTS:

Change Order #2
Change Order #3