



FIRE DEPARTMENT AGENDA ITEM REPORT

TO: Mayor and City Council
FROM: Lee Turner, Chief
DATE: January 9, 2026
SUBJECT: Proposed Change Order #7

BACKGROUND:

- Change Order #7 reduces the contract by \$,1,165 to utilize zip board design in lieu of fluid applied membrane air barrier.

FISCAL IMPACT:

The net price change for the project is -\$22,063.53.

REQUEST/RECOMMENDATION:

Approve the proposed Change Order as presented and recommended by the City's Architect.

ATTACHMENTS:

Change Order #7