

PROFESSIONAL SERVICES AGREEMENT ADDENDUM

This Professional Services Agreement Addendum made and entered into this 13th day of December, 2023, authorizes changes to the Professional Services Agreement made and by and between:

CONSULTANT: Simmons & White, Inc.
CLIENT: Town of Juno Beach
for PROJECT: Universe Boulevard Drainage System Improvements

I. CHANGES TO SCOPE OF SERVICES AND DELIVERABLES:

CONSULTANT shall perform the following task:

Additional services during construction necessary to certify the project complete including additional inspections necessary to accommodate phased drainage installation and road replacement, maintenance of traffic changes, Contractor requested field meetings, revisions to sidewalk limits and adjustments due to field grade conflicts, meetings regarding previously unknown field conflicts and proposed resolutions including plan revisions, modifications to scope of work to accommodate Waterford outfall replacement including coordination with Contractor and Client regarding field changes and permit modifications and modifications to pavement replacement scope including coordination with Contractor and Client.

II. CHANGES TO THE SCHEDULE:

N/A

III. CHANGES TO COMPENSATION

These services will be provided for on an hourly basis in accordance with the rates in our current executed contract dated September 13, 2021. We propose to perform these services for an estimated cost of \$10,000.00. It should be emphasized that this estimate is for budget purposes only and should not be considered a guaranteed amount.

IV. TERMS AND CONDITIONS:

Except as specifically stated herein, all other Terms and Conditions of our existing Professional Services Agreement dated September 13, 2021 will remain in full force and effect.

V. ACCEPTANCE:

As to CLIENT
Town of Juno Beach

As to CONSULTANT
Simmons & White, Inc.



Robert F. Rennebaum, P.E.
President

