Johnstown Reservoir Dam Repair Project - Summary of Costs:

Task	Amount \$	
J&T Design Services	\$	66,150.00
J&T Construction Administration		
Phase 1	\$	70,870.00
Phase 2 + Close Out	\$	19,800.00
J-2 Construction Contract	\$	948,475.00
Change Order #1 (Dewatering)	\$	88,500.00
Change Order #1 (Dredging)	\$	479,750.00
Change Order #2 (State Revisions)	\$	51,610.00
Total Project Cost	\$ [^]	1,725,155.00
Original Project Budget 9/8	\$1,085,495.00	
Additional Services Requested 11/1	\$	639,660.00