



105 Coronado Ct. Unit A-101, Fort Collins, CO 80525 | 970-392-0694 | www.j2contracting.com

Heavy Civil Construction | Public Utilities | Parks | Streetscapes | Drainage Improvements | Aggregate Sales | Contract Crushing

Johnstown Reservoir Repair Change Order Request #002

| Item # | Description | Units | UM | Unit Price | Total |
|---------|---|-------|----|--------------|--------------|
| COR 2.1 | Modify Outlet Tower Hardware Per Revised Drawings (Staff Gauge - Plate Attachment) | 1 | LS | \$ 9,150.00 | \$9,150.00 |
| COR 2.2 | Concrete Mud Mat Increase | 1 | CY | \$ 1,500.00 | \$1,500.00 |
| COR 2.3 | Filter Diaphragm Around Outlet Pipe/Concrete Encasement | 1 | LS | \$ 11,250.00 | \$11,250.00 |
| COR 2.4 | Concrete Backfill Around Exposed Sections of Existing RCP Pipe | 11 | CY | \$ 1,200.00 | \$13,200.00 |
| COR 2.5 | Credit - Eliminate Cleanout Manhole for Toe Drain (Item 15) | (1) | LS | \$ 13,000.00 | -\$13,000.00 |
| COR 2.6 | Toe Drain Cleanout, Including All Appurtenances | 1 | LS | \$ 5,950.00 | \$5,950.00 |
| COR 2.7 | 12" Thick x 5' Deep, Concrete Cutoff Wall | 1 | LS | \$ 23,560.00 | \$23,560.00 |

COR Total \$51,610.00