

MEMORANDUM



TO: Denise Koch
Engineering & Public Works Director

FROM: Greg Smith
Contract Administrator

Date: April 21, 2025

SUBJECT: Contracts Division Activity
March 13, 2025, to April 11, 2025

Current Bids – Construction Projects >\$50,000

BE25-128	Wildflower Court Sidewalk Replacement	Engineers Estimate - \$200,000 to \$250,000 Bid released 04/16/2025. Bids Due 05/07/2025.
BE25-271	MWWTP SBR Fall Protection Replacement	Engineers Estimate - \$165,000. Bids due April 9, 2025. No bids were submitted.
BE25-158	Hank Harmon Public Range Improvements	Engineers Estimate – \$953,410. Bids were opened 3/27/2025. Four responsive bids were received; Island Contractors, Inc, Tideline Construction, LLC, North40 Construction Corp, and Admiralty Construction, Inc. Island Contractors, Inc , is the low bidder; \$810,908. NTP sent 4/14/2025
DH25-023	Statter Harbor Improvements Phase III(D) Upland Improvements	Engineers Estimate – 3,023,220 Bid release 04/16/2025. Bids Due 05/07/2025.
DH25-022	Aurora Harbor Rebuild – Phase IV	Engineers estimate - \$9,000,000.00 to \$10,000,000.00. Bids were opened March 25, 2025. Two bids received, Western Marine Construction, Inc and Trucano Construction Company. Western Marine Construction is the low bidder; Total bid award \$7,589,700. NTP sent 4/11/2025.
BE25-034	Mendenhall Wastewater Treatment Plant – Dried Biosolids Crusher System and Building Modifications	Notice of Intent to Award issued April 10, 2025, to Dawson Construction LLC. \$1,645,415.00
BE25-044	Juneau International Airport Riverbank Stabilization	Bids received on April 9, 2025. Four (4) bids received. Lowest responsive bidder RNB Construction, LLC - \$244,991.80. Document submittals in progress.

Current RFPs – Alternative Procurement

	None	
--	------	--

Current RFPs – Services

RFP E25-250	Design Services for the Juneau International Airport – SIDA ADA Elevator	Notice of Successful Proposer issued March 24, 2025, to NorthWind Architects. Fee Negotiations in progress.
RFP E25-305	Contract Administration & Inspection Services for Starlite Court Reconstruction	Deadline for Proposals – April 16, 2025.
RFP E25-181	Utilities Permitting Assistance	Awarded to DOWL, March 5, 2025. Contract negotiations in progress.
RFP E25-267	Design, Construction Administration & Inspection Services for Centennial Hall Lobby Renovations	Proposals received March 4, 2025, Successful Proposer Jensen Yorba Wall. Fee Negotiations in progress.
RFP E25-216	Design Services for Last Chance Basin Wells 4 & 5 Replacement	Notice to Proceed issued March 14, 2025, to proHNS LLC. \$90,844.00

Other Projects – Professional Services – Contracts, Amendments & MRs >\$20,000

MR25-296	HESCO Barrier Flood Mitigation Project	Four T/M contracts executed under a modification waiver to bidding in order to expedite completion of the flood mitigation project: Admiralty Construction, Coogan Construction, GR Cheeseman Construction, and North40 Construction.
MR25-298	Dzantik'i Heeni Middle School Fire and Water Damage Emergency Repairs	Notice to Proceed issued 03/17/2025 to Carver Construction. \$20,000.00
AM 1 to MR25-298	Dzantik'i Heeni Middle School Fire and Water Damage Emergency Repairs	Notice to Proceed issued 04/09/2025 to Carver Construction. \$99,585.00

Construction Change Orders (>\$20,000)

	None	
--	------	--

Term Contracts for Small Civil & Utility Construction Services (>\$20,000)

	None	
--	------	--

Term Contracts for CBJ Material Sources Construction Services (>\$20,000)

	None	
--	------	--

Term Contracts for Downtown Stair Repair Services (>\$20,000)

	None	
--	------	--

Term Contracts for General Construction Services (>\$20,000)

	None	
--	------	--

Term Contracts for Painting Work (>\$20,000)

	None	
--	------	--

Term Contracts for Electrical Work (>\$20,000)

	None	
--	------	--

Term contract for Professional Services (>20,000)

	None	
--	------	--

MR E24-021 – Term Contract for Professional Services. This solicitation is open for a three-year period. Consultants continue to submit proposals.

Key for Abbreviations and Acronyms

Am	Amendment to PA or Professional Services Contract	PA	Project Agreement - to either term contracts or utility agreements
CA&I	Contract Administration & Inspection	RFP	Request for Proposals, solicitation for professional services
CO	Change Order to construction contract or RFQ	RFQ	Request for Quotes (for construction projects <\$50K)
MR	Modification Request – for exceptions to competitive procurement procedures	RSA	Reimbursable Services Agreement
NTE	Not-to-exceed	SA	Supplemental Agreement
NTP	Notice to Proceed	UA	Utility Agreement