

Attachment 'A'

RESOLUTION NO. 24-___

**RESOLUTION OF THE CITY COUNCIL OF THE CITY OF KERMAN
APPROVING CONTRACT CHANGE ORDER NO. 1 FOR THE WELL 33 PILOT HOLE PROJECT
TO SOUTH VALLEY COMPANIES INC.**

WHEREAS, the Project consists of a hydrogeological investigation including well drilling and water testing activities, to a depth of 950 feet, for assessing water quality and production capacity at the proposed Well 13 site; and

WHEREAS, on February 14, 2024, following a public bids procurement process, the Project was awarded by the City Council to South Valley Companies Inc.; and

WHEREAS, following issuance of a February 26, 2024, construction Notice to Proceed, the hydrogeological investigation identified the need for additional drilling and water sampling to a depth of 1,200 feet; and

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF KERMAN RESOLVES AS FOLLOWS:

1. Upon the recommendation of the City Engineer, approval is granted for Change Order No. 1, for the Well 33 Pilot Hole Project, in the amount of Two Hundred and Twenty-Five Thousand Dollars and Zero Cents (\$225,000).
2. Approval is granted for an additional Thirty-Eight Thousand and Seven Hundred Dollars and Zero Cents (\$38,700) contingency (10% of the original contract cost) for use on unforeseen construction needs.
3. The City Manager is authorized to sign Change Order No. 1, and subsequent change orders up to the additional contingency amount.

The foregoing resolution was introduced at a regular meeting of the City Council of the City of Kerman held on the 22nd day of May, 2024, and passed at said meeting by the following vote:

AYES:

NOES:

ABSENT:

ABSTAIN:

The foregoing resolution is hereby approved.

Maria Pacheco
Mayor

ATTEST:

Josie Camacho
Interim City Clerk