

CIP Project Status Update			
Project Name		Location	Status (as of 7/9/26)
2026 PROJECTS			
ROADS & PARKING			
CC	1st Avenue	E Sun Valley Rd to E 5th St	Postponed to 09/08/26
CC	R&M - Chip Sealing	Downtown + Neighborhoods	Complete
CC	Town Square Alley Asphalt	Alley bet Sun Valley Rd & 4th St	combined with 1st Ave Paving project (September 2026)
URA	YMCA Parking	Saddle Rd. & Lewis Lot	Temp parking Fall 2026, TBD on asphalt paving
CC	Stop Signs	Downtown	Implementation scheduled for Summer/Fall 2026
POWER LINE UNDERGROUNDING			
URA	IPCo undergrounding - Alley	between Washington & 1st Ave	Working on neighbor outreach & cost share.
URA	IPCo undergrounding - Parking Lot	1st/Wash lot & alleys	Negotiations reopened with potential easement. Expected Fall construction
SIDEWALKS			
URA	Huck and Paddle to Kneadery Sidewalk + Fix West Side	Downtown	Complete
URA	1st Avenue & 5th Street Infill + SW Corner Rehab	Downtown	Complete
URA	South of Town	River to Bridge	North PEG building demolition (Mid to late July)
URA	Atkinsons Driveway Apron Adjustment	Downtown	Complete
URA	6th St & Leadville Ave Intersection	Hotel Ketchum/Leadville parking lot corner	On hold for VE and mid season budget assessment
PARKS & FACILITIES			
			- Bathroom interior design includes new tile, fixtures & refreshed flooring. - Shooting for early August to begin interior. Exterior remodel concepts underway, to present in August to URA. - Meeting with concrete contractor next week to review ramp project cost & timing. Targeting completion by end of August.
URA	Town Square Reduced Scope Implementation	Downtown	
URA	Warm Springs Preserve Welcome Building	Warm Springs Preserve	Complete
2027 Planning & Design			
URA	Multi Use Pathway - Hwy 75	6th St to Saddle Rd	Design contract approved
URA	2nd Ave Bike Path	South of Town	Design beginning late Summer '26
URA/CC	Bike/Ped Neighborhood Connections	Downtown	Design beginning late Summer '26
CC	Hwy 75 North of Town Rebuild	North of Town	Design TO for council approval on 5/14
CC	10th St Road Rehab - in conjunction with Hwy 75 Rebuild	North of Town	Design TO for council approval on 5/14
CC	Recreation & Visitor Center Refresh	Downtown	Initial concepts being worked on Summer 2026