

June 9, 2023

Ms. Kitty Frazier  
Parks and Recreation Manager  
City of Kingsport  
1550 Fort Henry Drive  
Kingsport, Tennessee 37660

RE: Riverbend Park – Phase 1  
Additional Services Amendment No. 02

Dear Ms. Frazier:

Barge Design Solutions, Inc. (Barge) is requesting additional services for additional design and survey services in conjunction with unforeseen site and soil conditions encountered during construction. These additional services include the following tasks.

- Retaining Wall Design (as per ASI #3)
  - Additional topographic surveying to obtain current contours for revised grading design.
  - Structural design and detailing for incorporating a concrete retaining wall and sidewalk in lieu of the piers and boardwalk.
  - Civil layout, grading, profiles and detail modifications for the retaining wall and sidewalk design.
- Fishing Pier Foundation Re-Design (as per ASI #4)
  - Survey staking of the foundation locations for the contractor to do exploratory digging to determine depth of rock, and spot shots of top of rock.
  - Preparation of two foundation design options for contractor pricing.
- Alternative Trail Access Evaluation
  - Preparation of a sketch showing layout and grading to determine if an at grade ADA trail with no walls and utilizing the existing roadbed to access the lower level is a viable alternative. Viability will be determined by whether a no-rise condition within the floodplain can be accomplished.

The fee for these services is \$14,781 in accordance with the hours spent on these tasks.

Sincerely,

**Barge Design Solutions, Inc.**



Jennifer A. Salyer  
Project Manager

c: Michael Borders, City of Kingsport  
Nelson Elam, Barge Design Solutions, Inc.

Enclosures

Barge project # 36596-01